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ALLOCATIONS FOR SEISMIC RETROFIT PROJECT

SEISMIC RETROFIT BOND ACT OF 1996 (PROPOSITION 192)

INFORMATION

BACKGROUND

On March 30, 1994, the California Transportation Commission delegated to the Department authority to
allocate funds by Resolution G-11, as revised by Resolution G-94, for seismic retrofit project. This
authority allows the Department to begin work without waiting for the next CTC meeting to receive an
allocation.

This project is part of the legislatively mandated Bridge Seismic Retrofit Program (SB131), approved by
the Governors Office on March 15, 1994.

SUMMARY AND CONCLUSIONS

Pursuant to the authority granted by Resolution G-11, Proposition 192 Bond Funds of $277,000 was
allocated for one (1) seismic retrofit Phase 1l project.

Project #1, in Oakland. — Supplemental G-11 Allocation was required to provide additional traffic
handling to satisfy the City of Oakland’s Stipulation which restricted construction on the surface
streets to night time and weekend work.

HISTORY

Under the Phase 2 Seismic retrofit program, High Street Overhead (OH) structure was determined to be
vulnerable under seismic events. The selected retrofit strategy to address this vulnerability was to
replace the structure, (project EA 165421). As a result of the selected replacement strategy, the existing
Union Pacific rail traffic, which passes under the OH structure, would have to be rerouted to provide
access during construction of the new High Street OH structure. To expedite the construction to replace
High Street OH, the rerouting of Union Pacific trains would need to be done in advance of the
replacement of High Street OH. Therefore, the work required to reroute Union Pacific trains was split
out of the seismic retrofit contract and a separate contract was created, (project EA 165411). The original



G-11 request for EA 165411 was for $533,000, approved in November 1999, and was required to bring
Union Pacific’s out-of-service tracks into service to reroute trains away from the High Street OH

In November 2001, the City of Oakland stipulated that when Union Pacific tracks were being worked on
at surface streets, work would be restricted to night time or weekend work. Supplemental funding

is required to provide traffic handling for night time or weekend work; and to cover some of the costs of
track removal and repaving on the city street.
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Amount Budget Year
County Location Iltem # State
Dist-Co-Rte Project Description EA Program Federal
Postmile Allocation History Program Codes Total Amount
2.5f(3) Informational Report - Seismic Retrofit G-11 Allocations (Phase 2)
1
$277,000 Union Pacific Railroad Company at High Street Overhead 165411 1999-00
Structure. 801-0653 $277,000
Alameda The original G-11 request was required to bring UP’s out-of- Seismic 301-0042
04-Ala-880 service tracks into service to re-route trains away from High Phase 2 301-0890
27.4 Street Overhead. Re-routing trains is required to provide 20.20.202.381
access for the seismic retrofit / replacement of High Street 202/381 $277,000

OH, EA 165421. In November 2001 the City of Oakland
stipulated that construction on UP’s tracks at High Street
would be restricted to night and weekend work.
Supplemental funding is required to provide traffic handling

for night and weekend work for track removal on city streets.

Initial (G-11):

11/23/99: $533,000
Supplemental Allocation (G-11):

02/20/02 $277,000

Revised Allocation (G-11):
02/20/02 $810,000




